

Sprint 1 Report

Product Name: Vision Studio Spatial Layout Engine

Team Name: Vision Studio

Date: Apr 21, 2026

Actions to Stop Doing

The team is completely satisfied with the current progress of the project because we've worked hard to complete all components of sprint 1 as a team.

Actions to Start Doing

For coding improvements, we'd like to improve on task management on github projects.

For general team practices, we'd like to add more communication, so if we cannot attend a meeting, we need to communicate to the rest of the team members and during scrum meetings, each team member must be present and give an update on what everyone has done since the last meeting. We also want to make sure to conduct scrum meetings more as a work sessions rather than team syncs to get products done as a team.

Actions to Keep Doing

We continue to meet at our usual times and consistencies, work on coding aspects together, and maintaining strong communication.

Work Complete/Not Completed

Work Completed:

- Successfully scaffolded the complete monorepo architecture (React/Vite Client, Express Server, FastAPI Python Service)
- Implemented the Supabase integration for authentication, database, and file storage.
- Built the Room Editor utilizing Konva for the 2D canvas, allowing users to interact with, drag, and resize detected room zones
- Designed and finalized a highly precise AI Floorplan Parsing Pipeline (V5) using a 20x20 visual grid overlay, GPT-5.4 for spatial reasoning

Not Completed:

- Re-creating our UI without a template

Sprint 1 Work Completion Rate

90% - 95%

Total number of user stories completed: 4

Total estimated number of work hours: 60 hours

Total number of days: 14 days

User stories/day: $4 \div 14 = 0.29$ user stories per day
Work hours/day: $60 \div 14 = 4.29$ hours/day
Cumulative average user stories/day: 0.3 user stories/day
Cumulative average hours/day: 4.3 hours/day

Burnup Chart

Burnup Chart

