

Sprint 3 Report

Product Name: Vision Studio Spatial Layout Engine

Team Name: Vision Studio

Date: May 20, 2026

Actions to Stop Doing

As a team, we'd like to stop underestimating the complexity of integration tasks. Now that features are more interconnected, we need to account for additional testing and debugging time in our sprint estimates.

Actions to Start Doing

For coding, our team would like to start writing more thorough unit and integration tests alongside each feature rather than testing at the end of a sprint.

For general practices, we'd like to begin preparing end-to-end documentation so that all features are clearly described for final review and handoff.

For scrum practices, we'd like to start assigning clear acceptance criteria to each task so we have a consistent standard for what counts as done.

Actions to Keep Doing

Our team will continue to hold regular scrum meetings and maintain strong communication across all channels. We'll keep tracking progress through GitHub Projects and making pull requests for each completed task.

Our team will also continue to divide work according to each member's strengths and support one another when blockers arise.

Work Complete/Not Completed

Work Completed:

Built a furniture catalog panel with starter categories (sofa, bed, table, chair, desk, storage) and furniture cards displaying name, category, dimensions, and image preview.

Implemented drag-and-drop furniture placement with movement, rotation, and resize controls; saved furniture position, size, and rotation to the project layout state.

Built boundary-checking and collision detection between furniture items, with visual warnings and user-facing error messages for overlaps and sizing issues.

Created a recommendation engine based on room size, available space, and style tags, with a "Recommended for this room" panel; added interior design elements including wall color and wallpaper customization.

Built an auto-layout generator with a one-click layout button, constraint-aware placement, collision avoidance, and user controls to accept, reject, or manually adjust the generated layout.

Work Not Completed:

Build layout generator using room constraints

Sprint 3 Work Completion Rate

98%

Total number of user stories completed: 5

Total estimated number of work hours: 56 hours

Total number of days: 15 days

User stories/day: $5 \div 15 = 0.33$ user stories per day

Work hours/day: $56 \div 15 = 3.73$ hours/day

Cumulative average user stories/day: 0.33 user stories/day

Cumulative average hours/day: 3.26 hours/day

Burnup Chart

