

Sprint 2 Plan

Product Name: Spatial Layout Engine

Team Name: Vision Studio

Sprint Completion Date: May 6, 2026

Revision Number: 1.0

Revision Date: Apr 22, 2026

Goal: Sprint 2 focuses on helping users shape and refine their room so Vision Studio reflects their real space and becomes a reliable foundation for redesign decisions. This sprint emphasizes user confidence, personalization, and a polished design experience before furniture placement begins.

Tasks

1. As a user, I want a polished editor workspace so that redesigning feels simple and intuitive.
 - 1.1. Build editor page layout structure (1 hour)
 - 1.2. Create sidebar for tools and controls (1 hour)
 - 1.3. Add top navigation/toolbar (1 hour)
 - 1.4. Improve spacing, branding, and responsiveness (1 hour)Total for Editor Workspace: 4 hours
2. As a user, I want room editing controls so that I can adjust walls, shapes, and measurements.
 - 2.1. Add draggable wall control points (2 hours)
 - 2.2. Build resize room dimensions tool (2 hours)
 - 2.3. Add live dimension labels to walls (1 hour)
 - 2.4. Test scaling and wall alignment behavior (1 hour)Total for Room Edit Controls: 6 hours
3. As a user, I want a chatbot interface so that I can describe my room goals and style preferences.
 - 3.1. Build chatbot page layout (1 hour)
 - 3.2. Add message input field and send button (1 hour)
 - 3.3. Create suggested prompts for style guidance (1 hour)
 - 3.4. Connect chatbot UI to backend response system (2 hours)Total for Chatbot Interface: 5 hours
4. As a user, I want a confirmation page after upload so that I know my room is ready for editing.

- 4.1. Design confirmation page layout (1 hour)
 - 4.2. Display uploaded room preview image (1 hour)
 - 4.3. Add continue-to-editor button flow (1 hour)
 - 4.4. Test page responsiveness and navigation (1 hour)
- Total for Confirmation Page: 4 hours

- 5. As a user, I want to save my project progress so that I can continue later.
 - 5.1. Add a save project button in the editor (1 hour)
 - 5.2. Store room layout data in the database (2 hours)
 - 5.3. Load saved room after login (1 hour)
 - 5.4. Test save/load persistence flow (1 hour)
- Total for Save Progress: 5 hours

Total Sprint Estimated Time: 24 hours

Team Roles

Ashley Kim: Product Owner, Frontend Developer, System Ops, Team Coordinator, Deliverables Manager

William Liu: Full Stack Developer, Coding Lead, Technical Implementation

Ethan Cao: Scrum Master, Backend Developer, Security Lead, System Organizer

Sriya Katreddi: Backend Developer, Security Developer, System Ops, Scrum Flow Coordinator

Task Assignment

Ashley Kim: User Story 1, Build editor page layout structure


William Liu: User Story 3, Add draggable wall control points

Sriya Katreddi: User Story 2, Build chatbot page layout


Ethan Cao: User Story 5, Store room layout data in database

Backlog: Whoever finishes first does User Story 4, Design confirmation page layout

Burnup Chart



Scrum Board



Scrum Times

Scrum Meeting 1: Monday 4:00 PM - 5:00 PM

TA Meeting: Tuesday 11:00 PM - 12:00 PM

Scrum Meeting 2: Tuesday 12:00 PM - 1:00 PM

Scrum Meeting 3: Thursday 1:30 PM - 2:30 PM