

Vision Studio Team Agreement

Product Name: Vision Studio Spatial Layout Engine

Team Name: Vision Studio

Date: Apr 10, 2026

Last Modified: Jun 6, 2026

Purpose

This Team Working Agreement defines how Vision Studio agrees to collaborate during the development of the Spatial Layout Engine. The purpose of this agreement is to keep the team organized, communicate clearly, manage sprint work effectively, and support each other in completing the final project release.

Team Members and Roles

Ashley Kim: Product Owner, Frontend Developer, UX/UI Lead, Deliverables Manager

William Liu: Full Stack Developer, Coding Lead, Technical Implementation Lead

Sriya Katreddi: Backend Developer, Data/Validation Developer, Integration Support

Ethan Cao: Scrum Master, Backend Developer, Security Lead, System Organizer

Roles are flexible when needed. Team members were expected to help outside their assigned area when blockers came up or when sprint work needed extra support.

Communication Agreement

The team used Discord as the main communication channel for quick updates, questions, blockers, and meeting coordination.

Team members agreed to:

1. Respond to important project messages in a reasonable amount of time.
2. Communicate early if they could not attend a meeting or complete a task on time.
3. Ask for help when blocked instead of waiting until the end of the sprint.
4. Keep the team updated on major code changes, merge conflicts, deployment issues, and documentation deadlines.
5. Use clear messages when assigning or handing off tasks so responsibilities were not unclear.

Meeting Agreement

Regular meeting times included:

- Monday 4:00 PM – 5:00 PM
- Tuesday TA meeting 11:00 AM – 12:00 PM
- Tuesday 12:00 PM – 1:00 PM
- Thursday 1:30 PM – 2:30 PM

Team members agreed to:

1. Attend scheduled meetings when possible.
2. Give updates on completed work, current work, and blockers.
3. Use meetings to make decisions, unblock teammates, and complete work when possible.
4. Improve meeting value by setting goals or agendas before longer work sessions.

Scrum and Task Management Agreement

Team members agreed to:

1. Break sprint goals into user stories and smaller implementation tasks.
2. Track sprint progress using GitHub Projects.
3. Assign each team member an initial task during sprint planning.
4. Keep tasks updated as not started, in progress, or completed.
5. Prioritize high-impact user stories first.
6. Help teammates with tasks when sprint work was blocked or behind schedule.
7. Update sprint plans and reports to reflect completed work, incomplete work, and process improvements.

Code Collaboration Agreement

The team agrees to use GitHub for version control and code collaboration.

Team members agreed to:

1. Work on separate branches when adding or changing features.
2. Make pull requests for completed work when possible.
3. Write clear commit messages that describe the purpose of the change.
4. Review code or test teammate changes before merging when possible.
5. Avoid large last-minute merges without communication.
6. Communicate immediately if merge conflicts occur.
7. Keep the main working branch stable enough for demos and project review.

Testing Agreement

The team agrees that features should be tested before being considered complete.

Testing expectations included:

1. Manually testing new user-facing features.
2. Running relevant frontend or backend tests when code changes affected those areas.
3. Checking that the app still starts and builds after major changes.
4. Testing important user flows such as upload, editor use, furniture placement, collision checking, save/load, 3D preview, and export.
5. Documenting known problems instead of hiding them.

Documentation Agreement

The team agreed that final project documentation should be kept clear enough for the professor, TA, or a future team to understand the project.

Documentation responsibilities included:

1. Maintaining sprint plans and sprint reports.
2. Creating a release plan.
3. Creating a test plan and report.
4. Creating a release summary with user stories, acceptance criteria, known problems, and backlog.
5. Keeping setup instructions and environment variable notes updated.
6. Documenting known bugs, design shortcuts, and future work honestly.

Definition of Team Responsibilities

Product Owner Responsibilities

- The Product Owner is responsible for helping define the product vision, prioritizing user-facing value, reviewing whether features matched the goals of Vision Studio, and helping prepare final deliverables.

Scrum Master Responsibilities

- The Scrum Master is responsible for supporting sprint organization, helping the team stay on track, checking progress, and making sure meetings and documentation were completed.

Developer Responsibilities

- Developers are responsible for implementing assigned tasks, testing their work, communicating blockers, reviewing changes when possible, and helping integrate frontend, backend, AI, database, and 3D features.

Shared Responsibilities

- All team members are responsible for communication, sprint participation, project quality, documentation support, and helping the team complete the release.

Conflict and Blocker Agreement

If a team member was blocked, the team agrees to:

1. Share the blocker in Discord or during a meeting.
2. Ask for help from the teammate most familiar with that area.
3. Pair program or work together on difficult integration issues when needed.
4. Reassign or split tasks if the original task became too large.
5. Document unresolved issues as known problems if they could not be fixed before release.

If disagreements happens, the team agreed to focus on the project goal, discuss tradeoffs, and choose the option that best supported the MVP and final project requirements.

Quality Expectations

The team agrees that Vision Studio should be usable, understandable, and stable enough for a final project demonstration.

Quality expectations included:

1. The app should support the main user workflow from room input to design preview.
2. The UI should be clean and understandable.
3. The code should be organized enough for future development.
4. Major runtime errors should be fixed before release.
5. Known limitations should be documented.
6. The final release branch should include source code, tests, scrum documents, release documents, and setup instructions.

Agreement Summary

The Vision Studio team agrees to work collaboratively, communicate openly, support each other through blockers, and prioritize a functional MVP that helps users redesign real rooms with confidence. This working agreement reflects the practices the team used during the project and the improvements identified through sprint retrospectives.

Signatures

Name	Date
Ashley Kim	Apr 20, 2026

Sriya Katreddi	Apr 20, 2026
Ethan Cao	Apr 20, 2026
William Liu	Apr 20, 2026