

Sprint 1 Plan

Product Name: Spatial Layout Engine

Team Name: Vision Studio

Sprint Completion Date: Apr 21, 2026

Revision Number: 1.0

Revision Date: Apr 21, 2026

Goal: Sprint 1 focuses on enabling users to input a room layout and convert it into an accurate, scaled digital floor plan. This creates the core room model needed for all later features.

Tasks

1. As a homeowner or renter, I want to land on an inspiring homepage to understand how Vision Studio can help redesign my space.
 - 1.1. Customize branding, copy, logo, and visuals for Vision Studio (1 hr)
 - 1.2. Create the UI design (1 hr)
 - 1.3. Fix formatting, responsiveness, and broken elements (1 hr)Total for Home Page: 3 hours
2. As a user redesigning my home, I want to see a 2D room layout editor to begin planning furniture placement and themes.
 - 2.1. Build 2D room editor canvas/page structure (1.5 hrs)
 - 2.2. Add wall/room shape rendering system (1.5 hrs)
 - 2.3. Add draggable or editable layout interactions (1 hr)
 - 2.4. Test usability and visual alignment fixes (1 hr)Total for 2D Layout: 5 hours
3. As a user redesigning my room, I want to upload a floor plan or room image so that I can begin designing with my real space.
 - 3.1. Build upload image UI component (0.5 hrs)
 - 3.2. Configure image file handling and preview state (0.5 hrs)
 - 3.2.1. Add a component to check for accurate room scaling
 - 3.3. Connect uploads to the layout workflow page (0.5 hrs)
 - 3.4. Test accepted file types and error handling (0.5 hrs)Total for Upload Floorplan/Room Images: 2 hours
4. As a user, I want to create an account or log in so that I can save my room designs and continue later.
 - 4.1. Build login page UI (1 hr)
 - 4.2. Build sign-up page UI (1 hr)

4.3. Connect authentication flow/form validation (1 hr)

Total for User Account & Login: 3 hours

Total Sprint Estimated Time: 13 hours

Team Roles

Ashley Kim: Product Owner, Frontend Developer, System Ops, Team Coordinator, Deliverables Manager

William Liu: Scrum Master, Full Stack Developer, Coding Lead, Technical Implementation

Ethan Cao: Scrum Master, Backend Developer, Security Lead, System Organizer

Sriya Katreddi: Scrum Master, Backend Developer, Security Developer, System Ops, Scrum Flow Coordinator

Task Assignment

Ashley Kim: User Story 1 – Homepage branding, content, final polish


William Liu: User Story 2 – 2D layout editor core functionality

Sriya Katreddi: User Story 3 – Upload floorplan/room image flow


Ethan Cao: User Story 4 – Login/account system

Burnup Chart

Burnup Chart



Scrum Board



Scrum Times

Scrum Meeting 1: Monday 4:00 PM - 5:00 PM

TA Meeting: Tuesday 11:00 PM - 12:00 PM

Scrum Meeting 2: Tuesday 12:00 PM - 1:00 PM

Scrum Meeting 3: Thursday 1:30 PM - 2:30 PM